

DRAFT

SECRET

25X1A

25X1A

(AS OF 31 MARCH 1970)

Field Personnel Requirements

Initial complement selected  
and being processed for FY 71  
assignment.

Security and Cover Program

Being coordinated with  
Central Cover.

Flight Planning and Vulnerability  
Studies

Participating with multi-  
discipline committee.

Human Factors in Operational  
Environment

Deferred.

Air Support

Requirements defined.

DRAFT

DRAFT

SECRET

25X1A

25X1A

FOURTH QUARTER FORECAST FY 70

Field Personnel Requirements

Initiate personnel actions  
for remainder of Detachment.

Security and Cover Program

Implement those phases of  
program needed for flight test  
and Detachment build up.

Contractor Discussions

Initiation of formal  
discussions with [REDACTED] to  
develop technical proposal

25X1A

25X1A

Operational Concepts

Re-define as system  
characteristics evolve.

Logistics Support

Develop plan to support  
operational system.

DRAFT

SECRET

Approved For Release 2000/05/03 : CIA-RDP33-02415A000800110001-9

25X1A

25X1A

AS OF 31 MARCH 1970

25X1A

Supporting Project Testing and Training

Arrival 23 March, in Training.

Emplacement Packages

Contractor Testing Complete. Field test and Validation Continuing.

Special Aircraft Equipment

Installed, System Certification in Work.

Mission Planning

Final Route & DZs Selected

Operations Plan

Basic Completed, Annexes in Progress

Approvals Received

Supplementary Budget

25X1A

Approved For Release 2000/05 : CIA-RDP33-02415A000800110001-9

SECRET

SECRET

25X1A

Approved For Release 2000/05/03 : CIA-RDP33-02415A000800110001-9

25X1A

FOURTH QUARTER FORECAST FY-70

25X1A

25X1A

Support Requirements Complete

Mission Support Held in Abeyance

Training Complete, Returned to [REDACTED] Held  
as Group for Later Operation.

Emplacement Packages

Validation complete, returned to contractor, held  
in ready state.

Mission Aircraft

Systems Certified, Spec equipment removed, held  
in ready state.

Project Plans

Complete, retained for future use.

25X1A

Approvals Required

Mission Planning

Update as required.

25X1A

Approved For Release 2000/05/03 : CIA-RDP33-02415A000800110001-9


SECRET

SECRET  
[REDACTED]

Approved For Release 2000/05/03 : CIA-RDP33-02415A000800110001-9  
FOURTH QUARTER FORECAST FY 70

25X1A  
25X1A

25X1A



Training & Testing Requirements Complete  
Mission support rendered and complete  
Flying and ground training complete, o/s movement

Emplacement Packages

Validation complete, on site tests complete, delivery complete. Exploitation begins.

Mission Aircraft


System certification complete, mission complete, returned to unit.

Project Plans

Complete

25X1A

Approvals Required



Mission

Complete

Project Management

Post mission final report, exploitation phase management to OEL.

25X1A

Approved For Release 2000/05/03 : CIA-RDP33-02415A000800110001-9

SECRET

1-7 3/70

was not prepared..  
in final.

We were told Mr. D.  
would not have  
Qthy review this period